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Availability for LOI Experiments

Cavity operation

◆ cavity bias current dc dc ac ac ac ac ac ac dc dc

◆ waveform distortions

◆ operation from MCR
(with AVC-, Bias-, Cavity lock-loops)

Bias-loop
optimization

◆ output impedance
(high-power measurements)

Cabling to SP6

◆ breakout box

◆ lay cables

◆ cable terminations

◆ check

2010
January

50Hz-swept mode, MCR RF control system

February

variable shunt-resistors,
constant frequency
measurements with bias tuning

Completed by middle of January (?)

stable operation


