

Schedule of ILC-DR study at KEKB

K. Ohmi

Roadmap of KEK is still ambiguous but rough schedule comes out

- KEKB accumulates luminosity 1at^{-1} at around 2009 March.
- KEKB upgrade is planned during 2009-2012.
- Vacuum chambers are replaced by ante-chambers in the upgrade.
- Effect of ante-chamber can be measured.
- The chance of the machine experiments will be limited to early 2009 as well as right before restart in 2012.
- Upgrade schedule, when chambers are replaced, is decided soon (this year?).

- Schedule of X ray monitor and others development.
- Apr-July 2009, or Oct-Dec 2009.
- Jan-Mar 2012 or later (combined KEKB experiment?)
- Budget